
 

Weekly Report on Avery UAO – May 31, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 

1. None. 
 
Actions Performed 
 

2. Mobilization of equipment to the site is essentially complete (water treatment contractor 
will be adding a larger oil-water separator to the system). 

3. Water treatment system has been calibrated with contaminated water from a small 
excavation. 

4. Water treatment system samples have been taken to confirm clean up standards are being 
met.  Data is expected back in the next week. 

5. Boundary of 2012 clean up has been established. 
6. Excavation of overburden has started within the 2013 (Potlatch) clean up area. 
7. Excavation of contaminated materials has started. 

 
Problems Encountered 
 

8. None. 
 
Analytical Data Received 
 

8. Chemical analytical results documenting pre-use conditions are summarized in Table 1 
(attached).  Sampling location for the pre-use characterization activities are shown 
relative to the site on Figure 1 (attached). 

9. Chemical analytical resuls for a potential backfill souce (Kelly Pit) located approximately 
14 miles west of the Site as shown on Figure 2 (attached) are summarized in Table 2 
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(attached).  Analytes either were not detected or were detected at concentrations less than 
the import material screening criteria presented in Table B-3 of the Final Avery Landing 
Removal Action Work Plan.   

 
Developments Anticipated During the Next Reporting Period 
 

10. Expecting final approval from Waste Management. 
 
Schedule of Actions to be Performed 
 

11. Continue removal of clean overburden. 
12. Begin removal of contaminated material. 
13. Begin trucking of contaminated material. 

 
Anticipated Problems 
 

14. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 

15. None. 
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